Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022 2nd Quarter

Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion
STIPULATIONS REQUIRING COMPLETION
5b  |NATIVE HAWAIIAN |NATIVE HAWAIIAN CULTURAL OUTREACH AND EDUCATION. The HDOT/UH Hilo 10/1/24 12/2016 417117 4/26/17 9/2017 HDOT | HDOT and UH [HDOT met with| Draft MOU Revised MOU 7/28/19 Per 7/23/2019 UH 9/2019 HDOT | 12/3/19 UHH | CONTINUED
CULTURAL HDOT and the University of Hawaii at Hilo (UHH) have entered into a HDOT in Makani Hou Mou met with UH Hilo have the Kohala Amendment including Makani Hou signed revised signed MOU met with BELOW
OUTREACH AND Memorandum of Understanding (MOU) to provide cultural programs consultation expressed on |distributed and| Hilo and the |agreed to terms|Center and UH| sent to UH by | additional funds [ request, Don MOU Makani Hou
EDUCATION and education to support Native Hawaiian Studies (See Attachment 4, with UH-Hilo to interest in posted on | Kohala Center- for partial Hilo to HDOT and the Kohala Smith to discuss
UHH MOU, 2019). The FHWA and HDOT shall ensure that the MOU discuss action |whether TKC or| share site The Kohala funding of the continue Center has distributed draft scope of
between HDOT and UHH to provide cultural programs is fully plan others may be Center and UH project. collaborating been reviewed [MOU to CPs via MOU
implemented over the duration of the MOU. The MOU includes the interested and Hilo will Currently on the MOU by attorney email and
Kohala Center, as requested by Makani Hou, to help facilitate the have the collaborate to | working on the | stipulations. general and UH. requested
contract and to provide a mechanism to better include local capacity to fulfil the MOU [transfer of funds Language is comments to
representation. UHH will provide annual reports documenting the implement stipulations being finalized the MOU by
activities of the past calendar year. HDOT will make the reports some of the and funding 8/23/19. No
available to all consulting parties. If any activities were not outreach and being secured. comments
accomplished, UHH will so note, including reasons goals were not met. educational received
HDOT and the CPs shall consult with UH on alternative timeframes and programs. If so,
means to meet the goals of this stipulation if the activities could not be there may be a
accomplished. FHWA will continue to report annual progress of possibility of
Stipulation 5.B as required in Stipulation 19- MONITORING AND TKC being a
REPORTING of the 2015 MOA. By March 31, 2021, the HDOT and the subcontractor
UHH shall provide a timeline for the delivery of the first year of the five under UHH.
project areas of the MOU. The timeline will be distributed to consulting HDOT will await
parties. Future timelines will be developed by UHH and HDOT annually the results of
to accommodate any need changes to tasks or schedule. the discussions
5b NATIVE HAWAIIAN 03/10/20 06/12/20 06/30/2020 07/28/20 11/6/2020 2/2/21 Final 3/31/21 6/23/21 7/30/21 9/26/21 1/2/22 Project |6/30/22 UH is
CULTURAL Received UHH HDOT HDOT/UHH HDOT Kick-Off notes from Timeline for | The UHH hired | UHH submitted | HDOT posted Manager has |in the process
OUTREACH AND budget. submitted Task | executed task [ approved UHH | Meeting was 11/6/2020 delivery of the a Project its first Annual | the UHH annual | left UH 3/29/22 | of hiring a
EDUCATION Agreementto | agreement. Purchase held with CPs. meeting first year of the| Manager and |Reportto HDOT| report to the Project new project
(CONTINUED FROM UHH for HDOT is in Order; distributed by | five project graduate for review. HDOT Website; manager manager
ABOVE) execution. process of | Effective Date HDOT to CPs. | areas of the | students for the on 9/28/21,Harry| position is at
issuing a of NTP is MOU per oral history Takiue emailed RCUH to
Purchase 07/01/20. Amendment 2 |project and work the report and advertise.
Order for the distributed by | on the Barerra website link to
Task HDOT to CPs. collection. CPs.
Agreement. The subaward
with the Kohala
Center is being
finalized and
anticipated for
July 2021.
11 |INTERPRETIVE INTERPRETIVE SIGN(S). The HDOT shall fund the NPS to research, HDOT/NPS MOA between 211017 4/2017 9/2017 The | 11/2017 NPS 3/13/2018 6/20/2018 9/30/2018 | 11/2/2018 Legal| 5/2/19 MOA 7/2019 Fund 8/2/2019 11/2019 NPS | 3/6/2020 KAHO |CONTINUED
SIGNS design, and produce mutually agreed upon interpretive signs in NPS, FHWA Consultation Consultation [NPS proposed| staff at Kaloko- Concept NPS and FHWA drafted | review by NPS [ executed for transfer per Harper's Ferry is working | staff and Makani BELOW
consultation with NHOs relating to the history of the trails identified in and HDOT for with NPS with NPS to FHWA and | Honokohau proposed by | FHWA metto | MOA for NPS complete NPS to design, MOA designers with NPS Hou met to
the Queen Ka‘ahumanu Highway Widening, Phase 2 Kealakehe interpretive HDOT that the (KAHO) in NPS approved | discuss details to design, manufacture performed first |regional office consult on
Parkway to Ke'ahole Airport Road Project ROW near the Kaloko- signs expires NPS Harper's | discussions by of agreement | manufacture and install site visit to transfer | interpretive sign
Honokdhau National Historic Park. The NPS will install these signs 5/2/22 Ferry Group | with Harper's | HDOT/FHWA. | for designing and install interpretive sign funds to concepts
within the boundaries of the Kaloko-Honokdhau National Historic Park design, Ferry group on Signs to be and interpretive Kaloko-
and will also consult with NHOs on location. manufacture | concepts for |[located at visitor| manufacturing signs. Honokohau
and install interpretive center signs and fund Currently National
sign(s). FHWA| panel(s) for the transfer under Historical
and HDOT are| visitor center. legal/NPS/HD Park
agreeable OT review
11 |INTERPRETIVE HDOT/NPS 5/2/2024|  9/17/2020 9/17/2020 11/12/2020 2/11/2021 4/21/21 FHWA 5/11/21 6/1/2021 8/31/21 3/5/22 Meeting |7/1/22 Keola with
SIGNS KAHO staff, KAHO staff, | NPS Harper's On site distributed Amendment to | Meeting notes | NPS initiated | was held to go | NPS emailed
(CONTINUED FROM ALKA staff, | ALKA staff, and | Ferry group | meeting held | Amendmentto [MOA Executed| distributed via | Section 106 over sign draft schematic
ABOVE) and NHOs met NHOs met completed with CPs FHWA/NPS/HD |until November|email by HDOT|consultation with| design on site. and cost
regarding regarding Design regarding OT MOA for 2,2024 their consulting estimate for
possibility of possibility of Exploration interpretive interpretive parties for the silhouette sign
silhouette silhouette signs [ Summary signs signs extending installation of project. Draft
signs in KAHO | in KAHO park MOA to CPs for signs along schematic
park comments due trails within the included with
5/5/21. No Kaloko- 2nd quarter
comments Honokohau report.
received National Historic Comments are
Park due 7/25/22
19 |MONITORING AND  (Provide summary report at the end of each calendar year FHWA 2/24/2017 4/28/2017 1/2/2018 1/2/12019 1/8/2020 2/8/2020 1/8/2021 1/6/2022 2021
REPORTING 2016 Annual 2015 Annual | 2017 Annual | 2018 Annual 2019 Annual | Paper copy of | 2020 Annual | Annual Report
Report Report Report Report sent out Report 2019 Annual Report provided to CPs
distributed via Report provided to via email by
email available at | CPs via email FHWA
meeting by FHWA
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022 2nd Quarter

Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion
27 A. |PRESERVATION HDOT Shall identify trail, create 30" wide buffers, consult with NHOs HDOT 3/17/2026 3/30/2021 4/23/21 6/14/21 6/18/21 6/20/21 emailed 8/12/21 11/6/2021 11/11/21 Draft 12/9/21 12/12/121 2/26/22 Meeting 3/28/22 3/29/22 CONTINUED
PLAN FOR 2,500 and CPs, and in consultation with CPs create a preservation plan. HDOT is HDOT HDOT Issued |HDOT Informed record of Makani Hou Kickoff vegitation Vegetation meeting held on [held with CPs to| Vegetation Responses to BELOW
FEET OF THE Preservation plan will include synthesis of available documentation, determining | consulted with Notice to Consulting consultation requested meeting held removal plan removal plan site with CPs | provide update | removal for the invite to
MAMALAHOA TRAIL |archeological documentation, vegetation clearing plan, maintenance the best Na Ala Hele Proceed to Parties of with Na Ala [ copy of Honua | with CPs. Draft| distributed to finalized before crews | on status of trail trail is additional NHOs
plan, paved parking lot, interpretation of the site, plan for permanent contracting and confirmed Honua Honua Hele contract-HDOT meeting CPs to began clearing | clearing, kick [complete and| to participate in
markers, preservation provisions for portion of Mamalahoa Trail near mechanism to selection of Consulting Selection sent requested minutes comment and and off for vision of | archeological | the consultation
park andtrance and for the Road to the Sea and document their current hire a Honua document via distributed submitted to documenting trail| preservation field work is for the trail
conditions, and include a report on the buffer breaches and note that consultant for Consulting email. 11/11 and SHPD via the week of plan, and complete preservation
the buffers for SIHP #'s 50-10-27-19947, -28783 and -28811 will the effort. 12/9/21 final HICRIS. 12/13/21 request include Aha
remain the same. meeting Comments were additional Moku (Charlie
minutes received from parties to invite Young), Royal
emailed. Na Ala Hele and to consultation Order of
Makani Hou. Kamehameha,
Kona Chapter
(Russell Paio); E
Mau na Alahele
(Deborah
Chang)
27 A. |PRESERVATION HDOT 3/17/2026 4/28/2022 | 5/26/22 Meeting| Next meeting
PLAN FOR 2,500 Meeting Held notes from with CPs in
FEET OF THE with CPs 2/26/22 meeting| July will focus
MAMALAHOA TRAIL archeology distributed on context
(CONTINUED FROM report contents study findings.
ABOVE) were Poll sent out
previewed, by Honua
maintenance 718/22 to pick
plan discussed a date.
and parking lot Options are
discussed. 7/23 9-10:30,
Vegitation 7/26 or 7/28 5-
portion of plan 6:30
complete and
arch
documentation
field portion
complete
27 B. |PRESERVATION 1. HDOT shall submit the pre-final PP to SHPD for their review and HDOT 3/17/2026
PLAN SUBMITTALS |comment. SHPD shall have 30 calendar days to provide comment
TO SHPD unless SHPD requests more time in writing, including e-mail.
2. HDOT will address all SHPD comments received within 30
calendar days and submit a final PP for SHPD's written concurrence.
SHPD shall respond within 30 calendar days unless it requests
additional time in writing. If SHPD does not respond within the agreed
upon period, the HDOT may assume SHPD’s acceptance of the PP.
27 C. |PRESERVE 2,500 Once HDOT receives SHPD’s acceptance of the PP, HDOT will HDOT 3/17/2026
FEET OF THE implement the PP provisions for preserving the 2,500-foot section of
MAMALAHOA TRAIL [the Mamalahoa Trail and the portion of the Mamalahoa Trail (SIHP #50-
10-27-00002) near the park entrance and for the Road to the Sea, also
known as Trail to Kohanaiki, (SIHP #50-10-27-10714).
27 D. |TRANSFER TRAIL D. The section of the Mamalahoa Trail discussed above is considered a HDOT/DLNR n/a
TO DLNR NA ALA public Trail under the Highways Act of 1892. As such, it is already
HELE under the jurisdiction of the State of Hawaii Board of Land and Natural
Resources (BLNR). At such time when it is feasible for both parties,
HDOT shall formally transfer the trail, including responsibility for
compliance with the PP, parking, any structures erected to interpret the
trail and any related documentation to the Department of Land and
Natural Resources (DLNR) Na Ala Hele Program. A metes and bounds
survey of the trail, buffers, and any appurtenant structures (including
parking) will be done and recorded with the Bureau of Conveyances as
a part of the transfer to Na Ala Hele, along with a copy of the PP.
STIPULATIONS COMPLETE
1 ON SITE POINT OF | The FHWA in coordination with the HDOT shall designate an on-site HDOT 4/8/2017 4/28/2017 1/2/2018 12/2018 9/5/19 FHWA 1/6/19
CONTACT point of contact (POC) and provide electronic copies of documents Email sent with Updates Current POC's| 'POCisnow | requested via | Updated POC
upon request by any consulting party to this MOA. Consulting parties to current POC's | incorporated | distributed in Don Smith. email any distributed in
this MOA shall identify a POC for their respective organizations and requesting all annual report updates to POC| annual report
transmit contact information to the FHWA and HDOT who shall parties list. HDOT POC
maintain a current POC list. respond with is now Harry
any updates. Takiue
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Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion
2 AREA OF AREA OF POTENTIAL EFFECT. The Area of Potential Effect (APE) for |During investigation of site HDOT 1/6/2017 3/9/2017 5/5/2017 5/19/2017 8/3/2017 FHWA| 3/12/2020 SHPD Concurred with
POTENTIAL EFFECT |the Queen Ka‘ahumanu Highway Widening, Phase 2 Kealakehe breaches which occurred in SHPD SHPD approval | Site Visit with [ Deadline for issued Amendment 1 expanded APE January 6,
(APE) Parkway to Ke‘ahole Airport Road Project (Attachment 1) includes the |Summer 2016, it was approves of supplemental Native comments -No | Notification of | incorporates 2017
following: determined the APE did not expanded APE AIS for Hawaiian comments Adverse Effect |expanded APE Log No. 2016.02942
a. The 300-foot Right-of-Way (ROW) of the Queen Ka‘ahumanu include work on side roads, expanded APE | Organizations( received for Damaged with revised Doc. No. 1701SL01
Highway; outside the 300-ft. HDOT NHOs) to Sites which maps per CP Amendment 1 incorporates
b.The Honokohau Settlement National Historic Landmark; ROW. expanded included request. expanded APE
c.The Kaloko-Honokohau National Historic Park; APE. expanded APE
d.Trails that are immediately adjacent to and traverse the Queen
Ka‘ahumanu Highway Widening, Phase 2 Kealakehe Parkway to
Ke‘ahole Airport Road project area that have been identified as
significant to the Ala Kahakai National Historic Trail corridor
(Attachment 2 of 2015 MOA), including the Mamalahoa Trail
e.All improved intersections and stub-outs [A-F1, F2, G, |, J, K, and LJ;
f.Staging Areas (portions of areas C and K); and
g.Construction Office (Area H)
3 PROFESSIONAL The HDOT shall ensure that all work carried out and documents Cultural Surveys Hawaii is HDOT Cultural Surveys Hawaii is
STANDARDS prepared under this MOA are consistent with the recommendations of |performing all work pertaining performing all work
the August 2012 AIS and professional standards and guidelines. Work |to the identification and pertaining to the
shall be carried out by person or persons meeting the professionals treatment of archeological identification and treatment
qualification for archeology. resources. The President, of archeological resources.
The HDOT shall provide, upon request, the documents identified in this |Principal of Firm, Dr. Hallett The President, Principal of
MOA. Hammatt, meets the Firm, Dr. Hallett Hammatt,
professional qualification meets the professional
requirements. qualification requirements.
4 ARCHAEOLOGICAL |ARCHAEOLOGICAL PRESERVATION AND MITIGATION PLAN (1) Copies of the subject plans [HDOT 6/25/2015 7/16/2015 3/1/2017 4/8/2017 5/26/2017 3/21/2018 12/12/2018 11/23/2019 11/25/2019 3/2/20 AMR 5/20/2020 Draft | 5/29/2020 CP 9/2/2020 Final Version| Copies of subject plans
PRESERVATION (APMP, APRIL 2014), DATA RECOVERY AND PRESERVATION are available on RMTC share End of SHPD Supplemental | Archeological Draft Data HDOT Burial Hard copies of Revised Submitted to | closeout memo | Meeting held | FHWA letter to | of closeout are available on RMTC
AND MITIGATION PLAN (DRPP, OCTOBER 2012), ARCHAEOLOGICAL MONITORING |site fieldwork letter | determination |AIS for revised | Reports posted Recovery submitted Data| Treatment all plans were | Archeological SHPD (Log for Stipulation 4 to solicit  |ACHP: complete memo share site. 3/16/2018
PLAN PLAN (AMP OCTOBER 2012) and BURIAL TREATMENT PLAN (BTP, |https://share.rmtowill.com/inde sent from CSH| that field work APE on shared site | Report (Vol. | to | Recovery Final Plan available at Monitoring 2020.00498) distributed by | feedback on | per Closeout posted on HDOT submitted Data
OCTOBER 2012). X.php/s/bjTqGBKWEjB72eC to SHPD complete for | submitted to | for reference of | Ill) submitted to | Report (Vol. | | Addendum meeting Report (AMR) 3/23/2020 HDOT via email. | draft closeout | Memo distributed HDOT's Recovery Final Report
a. FHWA will ensure that HDOT complies with the implementation of (2) Due to the narrowing of the data recovery | SHPD. SHPD | all parties of HDOT for to lll) to SHPD | Submitted to received from distributed to memos. 5/20/20 and website (Vol. I'to lll) to SHPD on
the APMP, AMP, DRPP, and BTP and its compliance with the hwy median, the retaining wall and acceptance MOA review Log SHPD. Contractor CPs via email Closeout | discussed during 3/16/18 and AMR on
conditions of approval stipulated by SHPD. shown in the BTP is no longer preservation |March 9, 2017 2018.00708 SHPD memos meeting on 3/2/2020.
required. An Amendment phases Log acceptance available for | 5/29/20. Further
b. The HDOT shall provide the parties to this MOA a copy of the dated January 2019 was 2017.00322, 2/5/2019 Log download in comments
findings of the APMP, AMP and DRPP activities. submited and approved by Doc 2019.00021, webroom. [received after the
SHPD 1703SL06 Doc1902JC01 meeting were
addressed via
c. Further, construction, including ground-disturbing activities will not email to CPs on
commence until the data recovery fieldwork has been completed and a 7/2/20.
data recovery end of fieldwork report has been drafted and approved
by SHPD.
d. The end of fieldwork report shall be submitted to all parties of this
MOA and NHOs who participated in the consultation process.
e. The Data Recovery Final Report shall be submitted to SHPD for their
approval.
5a |PROJECT Redesign south portion of project to minimize impacts to historic Project Design - Construction [HDOT Complete Signed final plans dated
REDESIGN properties. plans for the area between 8/2016 available at HDOT
Kealakehe Parkway and district office
Hinalani Street are complete
and construction is ongoing.
6 CULTURAL Provide cultural monitors to (a) serve as community liaison, (b) provide |Cultural monitoring ongoing HDOT Construction Construction |May/June 2015, 9/2017 Ongoing- 11/2018 Construction is complete,
MONITORS cultural education for construction workers, (c) prevent and minimize with construction Project monitors Cultural Cultural Cultural Cultural no need for further
impacts to historic and cultural resources, (d) monitor construction, and Completion contracted Monitors monitors monitors monitoring monitoring
e) prepare daily reports. 4/15/2015, |present for data| present for present for complete
8/31/2015, recovery work. | data recovery [ construction
9/2/2015, and September work. activities
10/5/2015 2015 Cultural
Monitors on site
during grading
activities
7 STREET LIGHTING |[Street lighting shall only be provided at signalized intersections. Project plans have been HDOT Construction 6/2015 7/2019 Lighting | Street light Photo of completed street
Luminaire will not direct light skyward completed by the project Project NPS concurs | at intersections | installation lighting attached to 2018
contractor and reviewed and Completion with lighting has been completed in Annual Report
approved by HDOT. plan changes | installed per 11/2018.
Contractor will install per plan. requirements of
MOA
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Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion

8 NOISE STUDY Complete noise impact study and make available to consulting parties |Noise Study Final Report HDOT Complete 2/2015 4/8/2017 5/20/2020 5/29/2020 CP 9/2/2020 Final Version Noise study on file with
of MOA completed on February 2015 Noise Study | 4(f) document | Draft closeout | Meeting held to | FHWA letter to | of closeout HDOT - Hawai'i District

and is within the 4(f) Final Report |containing noise| memo for | solicit feedback ACHP: memo will be Office
document. Complete | study posted on| Stipulation 8 on draft complete per posted on
share site distributed by closeout Closeout Memo HDOT's
HDOT via memos distributed website
email. 5/20/20 and
discussed
during meeting
on 5/29/20.
9 HIGHWAY Install drainage control (drywells) from 1,000 feet north of Hinalani Incorporation of filtering HDOT Construction 9/2019 10/2018 11/2019 1/20/2020 03/27/20 6/4/2020 Draft 10/19/20 3/18/2021 Harry | 9/16/21 HDOT 11/15/2021 12/29/2021 Photo of completed
DRAINAGE Street to immediate south of Kealakehe Parkway Intersection and devices into the construction Project Drywells have |Last filter basket| Annual Filter | Contractor was | Filter material | annual report Final 2019 Takiue is on track to Inspection and | Annual report Highway Drainage
report of maintenance to NPS/MOA parties and consulting NHO's plans has been done, the Completion been installed. | which required |Inspection was| terminated due | arrived and is | distributed to | Annual Report | distributed Final | order materials, filter sent to NPS and attached to 2018 Annual
drywells shall be constructed Filter baskets special completed in | toincomplete | being installed | CPs via email | distributed to 2020 Annual set-up replacement CPs by HDOT Report
per plan with filtering devices. have been |fabrication to be| November | documentation | with anticipated by Harry NPS and CPs Report via equipment/man work is via email
Reporting requirements will installed at all installed and and resulted in | completion on Takiue via email by email. power/report | complete. HDOT
become effective after but one (southbound |recommended further 4/30/20. Harry Takiue. documentation | drafting annual
installation as required. location. lane north of | replacement | inspectionto | Annual report Annual for annual report.
Hinalani). of all filters. determine expected to be maintenance inspection.
which media submitted in inspection wil
needs replacing May 2020. be conducted
in November
with Final
Report
submittal
December of
each year.
10a. |PEDESTRIAN The HDOT shall provide at-grade pedestrian crossing at the following |Pedestrian crossings have HDOT Construction 8/2016 8/2018 Construction Photo of completed at-
CROSSINGS three locations: at the intersections of Hinalani Street, Lanihau been designed as required Project Final plans | Construction of | of pedestrian grade pedestrian crossings
Street/Park Entrance, and Kealakehe Parkway. These crossings shall [and will be open at the Completion incorporate at- pedestrian crossings attached to 2018 Annual
incorporate pedestrian refuges (where feasible) in the highway median |completion of the project, or grade crossings completed in Report
where there is adequate space available for the pedestrian refuge, and |sooner if feasible from a safety pedestrian complete 11/2018.
will accommodate bicycle users. standpoint. crossings
10b. |PEDESTRIAN The HDOT shall conduct a feasibility study with the objective of HDOT 10/2015 1/30/17 4/18/17 7/25/2017 12/7/12017 Draft (Q12019) 6/17/19 Final 6/26/19 Final | 5/20/2020 Draft | 5/29/2020 CP 9/2/2020 Final Version of Copies of subject
CROSSINGS. facilitating safe pedestrian access across the Queen Ka‘ahumanu Began Consultation Completed Community Community Underpass HDOT feasibility study | feasibility study | closeout memo | Meeting held to | FHWA letter | closeout memo underpass feasibility study
UNDERPASS Highway at the “Trail to Honokohau.” The study will examine at-grade Underpass with NPS NPS Meeting #1 held| Meeting #2 to | Feasibility and currently complete including design| for Stipulation | solicit feedback | to ACHP: are posted on available on RMTC share
FEASIBILITY STUDY |crossing locations, the installation of a pedestrian tunnel crossing, and Feasibility coordination to discuss discuss Draft Draft reviewing Final guidelines (in | 10b distributed on draft complete per | HDOT's website site
the modification of existing culverts for pedestrian-bicycle use. The Study for community | preliminary |Feasibility Study| Guidelines are Study appendix) by HDOT via closeout Closeout
study shall seek examples and policies regarding use of existing meeting invite | considerations | and Conceptual | being finalized distributed at email. memos. Memo
pedestrian tunnels and modified culverts in Hawai'i and other States. for design of Design, and at HDOT meeting Closeout distributed
Subsurface crossing(s) shall include provisions for a third party the Design memos 5/20/20 and
organization to take responsibility for maintenance, security and liability underpasses Guidelines available for discussed
for the crossing(s) as has been the policy of HDOT for more than a download in during
decade. The HDOT shall identify and select a qualified independent webroom. meeting on
third party to conduct the study. 5/29/20.
As part of the study, HDOT shall consult with NPS to identify community Further
organizations who may be invited to participate in the feasibility study. comments
Organizations that may be invited to participate include: signatories to received after
this MOA, NHOs, Peoples Advocacy Trails Hawai‘i (PATH), County of the meeting
Hawai'i, local primary and secondary school officials, universities, were
community groups, the Royal Order of Kamehameha, and the addressed via
Association of Hawaiian Civic Clubs. As part of the feasibility study the email to CPs
HDOT shall convene a community meeting that has as its objective the on 7/2/20.
development of design guidelines for future Queen Ka‘ahumanu
Highway expansion projects that includes provisions for trail
connectivity and pedestrian crossings under the Queen Ka‘ahumanu
Highway as well as paralleling the highway. The HDOT shall transmit
the findings of the feasibility study (inclusive of any documents or
written testimony from the community meeting above) to parties
participatina in the feasibilitv studv orior to the expiration of this MOA.

12 |AHUPUA'A SIGNS |The HDOT shall install ahupua‘a markers within the project limits The current draft of the HDOT |HDOT Construction 121717 1/29/2018 9/2018 11/2018 8/13/2019 3/12/2019 5/12/2020 | 5/20/2020 Draft | 5/29/2020 CP 9/2/2020 Final Version of Photo of completed
following the guidelines of the HDOT’s Ahupua‘a Marker Program. The |Ahupua‘a Marker Program will Project Consult with Notice of Signs Installation of Makani Hou Makani Hou Honokohau | closeout memo | Meeting held to | FHWA letter to | closeout memo Ahupua'a signs attached to
markers (ahu or sign on posts) shall be designed and installed in serve as the basis for the Completion NHOs on proposed manufactured signs objection asked | reviewed and Nui and for Stipulation | solicit feedback ACHP: will be posted 2018 Annual Report
consultation with community groups and NHOs as prescribed by the planned development of the Ahupua'a installation in on Oahu completed for two signs to | appoved sign | Honokohau Iki [ 12 distributed by on draft complete per on HDOT's
Ahupua‘a Marker Program. A notice of the proposed installation shall |ahupua‘a markers. boundaries at | West Hawaii be replaced. mock ups | Signs replaced | HDOT via email closeout Closeout Memo website
be published in the West Hawai‘i Today newspaper. The markers shall terrain model Today HDOT agreed previous signs memos. distributed
be installed as part of the highway widening project. meeting #3 newspaper to replace signs. 5/20/20 and

discussed during
meeting on
5/29/20.
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Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion

13 [LANDSCAPING Coordinate landscaping plans with the NPS in areas within the ROW Landscaping plans submitted [HDOT Construction 8/19/2015 9/25/2015 12/20/2016 5/9/17 9/2018 10/2018 11/2018 Photo of completed
PLANS fronting the National Historic Park. Consult with NHO's on plant to and approved by NPS. Project Meeting with | NPS comments Plans HDOT Construction of Complete Completed landscaping attached to

species. Plans submitted to NHOs and Completion NPS to discuss| provided on submitted to | Confirmed that | landscaping |landscaping by|landscaping by 2018 Annual Report
comments on plant species draft landscape plans| NHOs and 450-3 gallon ongoing and | installing llima | installing llima
received and implemented. landscape comments bougainvillea | 70% complete | & Pili grass at | & Pili grass at
plans received will be replaced Honokohau Honokohau
1/28/17 from with 450-3 Intersection Intersection
Kona gallon naupaka and Airport and Airport
Hawaiian Civic Intersection Intersection.
Club and Maintenance
2/16/2017 period ongoing
from Makani until 8/2019
Hou on
replacing
bougainvillea
with a native
plant

14 |RELATIONSHIP Statewide one day relationship building workshop within 24 months of HDOT March 2017 2016 6/8/2017 8/29/2017 12/28/2017 3/15/2018 4/9/2018 6/18/2018 7/27/2018 7/27/2018 11/5/2018 11/14/18 2/8/2019 DOT| 5/20/2020 Draft | 5/29/2020 Summary report of
BUILDING the execution of the MOA Preliminary Save the date | Relationship [Summary notes| Invitation to Relationship Invitation to Relationship Stipulation is HDOT HDOT held a debrief| closeout memo | CP Meeting relationship building
WORKSHOP planning, (August 29, Building for Hawaii Maui Building Oahu Building complete distributed presented atthe| and future | for Stipulation 14 | held to solicit| workshop was distributed

facilitators and | 2017) email Workshop Island Relationship |Workshop held| Relationship | Workshop held Summary Report Annual plan of action | distributed by | feedback on 11/5/2018
meeting sent out held with Workshop Building on Maui Building on Oahu of Workshops | Conference for | meeting to HDOT draft closeout
participants Hawaii Island distributed Workshop Workshop the Association | engage and memos
identified NHOs distributed distributed of Hawaiian build
Civic Clubs relationships
with NHO's.

15 |TERRAIN MODEL The HDOT shall commission the construction of a terrain model HDOT 9/2015 2/10/2017 & 4/6/2017 12/7/12017 2/2018 2/2018 12/26/18 1/2019 HDOT | Final physical | 5/20/2020 Draft | 5/29/2020 CP 9/2/2020 Final Version of Terrain model is complete
depicting the lands of Kekaha (between Kailua and Anaehoomalu) in Began terrain 2/22/2017 Collected Meeting #3 to | Digital terrain Supplier of Physical received terrain model | closeout memo | Meeting held to | FHWA letter | closeout memo and resides at HDOT
consultation with Makani Hou o Kaloko-Honokdhau. The model shall model Consultation | terrain data, confirm and model terrain model | Terrain model | physical terrain | was available |for Stipulation 15| solicit feedback | to ACHP: | will be posted on Hawaii District office.
incorporate topographic relief, traditional place names, historic trails, planning for | with NPS and | physical, and [finalize physical| distributed to | selected and shipped to | model and built | for viewing at distributed by on draft complete per | HDOT's website
settlement locations, interpretive signs, and other important landmarks, scope and fee NHOs digital model | terrain model attendees of HDOT in HDOT. cabinet for 6/26/19 HDOT closeout Closeout
to be determined. for model layout info. content, Meeting #3 for |discussions for| Estimated model. CPmeeting memos Memo

and distributed| aesthetics and | final comment |production and| delivery week distributed
3D model to overall delivery of 1/7/19 5/20/20 and
grp for dimensions discussed
comment during
meeting on
5/29/20.
Further
comments
received after
the meeting
were
addressed via
email to CPs
on 7/2/20.
The model may be housed at the Kaloko-Honokohau National At 4/7/2017 4/2017 12/7/2017 | HDOT met with | HDOT Built a 6/15/2020 8/3/2020 8/13/2020 9/17/2020 Working on a 3/19/2021 8/9/21 Makani The Kaloko-Honokohau
Historical Park under the auspices of the Hawai'i Pacific Parks meeting, Approvalin | Participants at| West Hawaii | display case for | UH Palamanui | Kekoa Nazara | Housing terrain KAHO may [ date with Kaloko | Terrain model | Hou emailed National Historical Park can
Association. The model shall be of such scale that it can be transported NHOs concept given | Meeting #3 UH about the | terrain model | does not have | researched model at have room to to view the was delivered to| asking for no longer house the model.
to other locations and be used as a teaching tool. suggested from DOT determined possibility of space to housing terrain | Kalaemano was | house terrain | model. Sentan Hawaii Civic ownership Itis housed at the the
putting the Director for the model housing the house the model at discussed. model as email to if they | Centerin Kona. | certificate of Hawaii Civic Center in
terrain model | terrain model | should not be | physical model physical terrain| Kalaemano Makani Hou originally want to veiw and the physical Kona.
in a higher placement at | housed at the model Interpretive expressed planned. hosue the model terrain model.
trafficked Kona airport Kona airport Cetner concerns. Fred on October 1, HDOT is
location such Cachola will 2021 and sent a checking with
as Kona research follow up email AG on how
airport or possibility of January 4, 2021 best to do
Palama Niu Kamehameha this.
campus Schools
A second digital model will also be developed and include similar Digital terrain model to be 2/21/12017 2/2018 (2018) 1/2019 HDOT | 6/26/19 Digital Paka 2/25/2020 5/29/2020 9/29/2020 Link for the digital terrain
information as the terrain model. developed in combination with Meeting: Draft | Digital terrain | Physical and | received digital | terrain model requested FHWA Digital terrain HDOT model was distributed by
physical model digital Terrain model digital Terrain | terrain model. available at | another format| distributed model distributed Mr. Donald Smith in email
model distributed to model meeting for digital terrain model | presented via instructional on June 22, 2019.
delivered to attendees of delivered- terrain model putin PDF webinar by video for
model group. | Meeting #3 for | model group format and HDOT at CP loading and
final comment | final meeting modern Meeting. using the digital
features terrain model
removed.

16 |ARCHEOLOGICAL |Discoveries as a result of the project housed and curated by HDOT Archaeological materials under|HDOT 6/2015 HDOT in 6/21/21 8/6/21 & 9/24/21 Archeological materials will
MATERIALS AND curation by HDOT and are Data recovery | discussions with| Makani Hou | 9/16/21 HDOT | HDOT emailed be curated by HDOT until
RECORDS available for viewing by the artifacts UH about asked about | asked Makani | Makani Hou an another curating/display

public upon request. HDOT to curated by | possibility of UH status of Hou if they had |excerpt from the oportunity becomes
continue monitoring and CSH curating/ curation. a curation Data Recovery available.
management of archaeological displaying HDOT location in mind Report
materials. archeological |responded still describing the

artifacts with CSH two artifacts
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022 2nd Quarter

Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion
17 |POST-REVIEW Actions required for previously unknown potential historic properties or 7/28/2016 8/2/2017 8/24/2017 & 9/30/2016 5/5/2017 5/19/2017 5/23/2017 |8/3/2017 FHWA 6/26/2019 11/26/2019 2/4/2020 Draft 2/8/2020 CONTINUED
DISCOVERIES unanticipated effects on identified historic properties HDOT was SHPO was 8/25/2017 NHOs notified | Site Visit with Deadline for Mitigation issued Meeting held Consultation Amendment 2 Mitigation BELOW
notified of notified HDOT with | in email and in NHOs to comments on | consultation Notification of regarding Meeting held to | distributed to | proposal for
possible site SHPPD and meeting and | expanded APE. | any additional | meeting held | Adverse Effect HDOT discuss CPs by FHWA | damaged
encroachment project site visit on sites in SAIS - [with NHOs and| for Damaged mitigating Amendment to sites
s during contractors' 12/2/16 No comments other Sites breached sites. | MOA and CP presented at
construction at site visit received Consulting Palamanui proposal for in person
the mauka confirms Site Parties (CPs) presented as an| mitigation for meeting by
termini of the 10714 as well option breached sites HDOT
mauka-makai as Site 00002
trail of Site were
10714 encroached
Features A upon
and C
17 |POST-REVIEW 3/4/2020 Draft| 2/13/2020 4/2/2020 5/29/20 Update | 12/17/2020 An 1/29/2021 Mitigation for Deadline for Construction is complete.
DISCOVERIES meeting notes SHPD Final notes on AAAwas | After the Action The After Breached comments on Adverse effect for trails
(CONTINUED FROM sent. Concurrence on from provided to | Analysis (AAA) |Action Analysis Sites the After-Action damaged during
ABOVE) adverse effect | November 23, CPs team provided |was distributed |incorporated in|  Analysis is construction will be
to sites 2019 and Feb an update to the| to consulting | Amendment 2- | extended until 3 mitigated through
damaged during 8, 2020 CPs. Interviews parties. See Stipulation| weeks after Stipulation 27
construction meeting sent are complete Meeting was 27 FOIA materials
to CPs. and final report | held to present distributed to
is being drafted | the findings of Makani Hou
the AAA team.
18 |DISPUTE DISPUTE RESOLUTION. Should any signatory, invited signatory, or FHWA 8/13/19 Fred 8/21/19 Lisa 10/25/19 In 11/22/2019 12/17 Finalized 1/21/2020 2/8/2020 In 2/29/2020 3/13/2020 Draft 4/1/2020 5/29/2020 CP 6/9/2020 CONTINUED Final FHWA decision sent
RESOLUTION consulting party to this MOA object at any time to any actions proposed Cachola of |Powell of FHWA person Draft meeting notes from FHWA/HDOT person Meeting held via| meeting notes Finalized meeting to Draft meeting BELOW 9/2/2020
or the manner in which the terms of this MOA are implemented, the Makani Hou o | responded via | meeting with minutes 10/25/19 responses to | meeting with |video on Makani sent. minutes discuss notes
objecting party shall submit its objection in writing to both the Hawaii Kaloko- email to representative | distributed by | distributed to objection FHWA, HDOT,| Hou objection Comments distributed by | stipulation 4, 8, |distributed via
Division Administrator and the Federal Preservation Officer for FHWA, Honokohau objection in | s from Makani FHWA participants with| distributed ACHP (by and FHWA requested by FHWA. and 10B as was e-mail.
and also notify all Consulting Parties. Both officials of FHWA shall filed objection addition to Hou, FHWA, understanding phone) and responses- March 27. requested in Responses
consult with such party to resolve the objection. If FHWA determines via email to offering in SHPD and that written consulting Makani Hou Makani Hou | requested by
that such objection cannot be resolved, FHWA will: FHWA person meeting | HDOT was response will parties at responded that objection and June 23,
A. Forward all documentation relevant to the dispute, including the held in follow NELHA. no objections draft closeout | 2020. The
FHWA's proposed resolution, to the ACHP. The ACHP shall provide Waimea to have been memos for KMZ file for
FHWA with its advice on the resolution of the objection within thirty (30) discuss resolved Stipulation 4, 8, | the digital
days of receiving adequate documentation. Prior to reaching a final objection and 10B, 12, 14, terrain map
decision on the dispute, FHWA shall prepare a written response that possible and 15. as well as
takes into account any timely advice or comments regarding the resolutions links to the
dispute from the ACHP, signatories and concurring parties, and provide close-out
them with a copy of this written response. The FHWA will then proceed memo were
according to its final decision. provided in
B. Make a final decision on the dispute and proceed accordingly if this e-mail
the ACHP does not provide its advice regarding the dispute within the (also
thirty (30) daytime period. Prior to reaching such a final decision, the provided with
FHWA shall prepare a written response that takes into account any agenda)
timely comments regarding the dispute from the signatories and
concurring parties to the MOA and provides them and the ACHP with a
18 |DISPUTE copy of such written response. ) ) 7/2/2020 | 7/8/2020 FHWA|  8/20/2020 9/2/2020 9/24/2020 10/16/20
RESOLUTION C. Beresponsible to carry out all other actions, subject to the terms Final meeting | determined ACHP FHWA Meeting held | Final 09/24/19
(CONTINUED FROM |°f the MOA that are not the subject of the dispute. notes from | objection could | Responded | provided final | with ACHP, | Meeting Notes
ABOVE) 5/29/20 not be resolved | with advice on| decision on FHWA, SHPD, were
meeting and forwarded objection dispute. FHWA | CPs on ACHPs | distributed.
distributed to ACHP for and HDOT will advice and
along with advice be developing FHWA
responses to NHO response to
comments consultation objection
received protocols
21 |AMENDMENTS Any signatory, invited signatory, or concurring party to this MOA may  |Amendment required to HDOT/FHWA 3/2019 Draft 6/26/2019 11/15/2019 11/23/19 1/15/2020 2/4/2020 Draft | 2/8/2020 In 3/2/2020 3/12/2020 4/4/2020 CP 4/16/2020 CP |5/29/2020 CP| CONTINUED
request that it be amended. expand APE to include side Amendment Meeting held | HDOT/FHWA | Consultation Revised Draft | Amendment 2 person Finalized Amendment 1 | Meeting held via [Meeting held via| Meeting via BELOW
roads, include mitigation for submitted to discussing propose two | meeting held | Amendment 1 | sentvia email | consultaton | Amendment 1 executed by webinar to webinar to webinar to
damaged sites, acknowledge FHWA by mitigation to | amendments. | for Amendment| distributed to to CPs meeting held sent for ACHP which gather further gather further | give update
schedule relationship building HDOT and is | breached sites Draft 1 and damaged CPs for signature incorporates comments on comments on |of AAA, solicit
workshop timeline not met, currently is Amendment | site mitigation Amendment 1 expanded APE, Draft Draft feedback on
allow for the NPS to design, under review One sent to and allows NPSto | Amendment2 | Amendment 2 stipulation
manufacture and install at FHWA CPs. Amendment 2 do interpretive | and After Action | and proposed status
interpretive signs, and extend HDOT signs and Analysis Plan mitigation for [ attachment to
duration of MOA. mitigation Extends MOA to the breached |Amendment 2
proposal 3/17/21 sites. and closeout
memos
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole

Section 106 Mitigation Status - 2022 2nd Quarter

Activities
Stipula Responsible Blue Highlight=Activities this Quarter Evidence of
tion # Item Summary Description Comment Party Date Due Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion) Completion

21 AMENDMENTS 7/30/2020 8/13/2020 CP 8/24/2020 [9/15/2020 Final 9/29/2020 12/3/2020 12/17/2020 | 1/22/2021 Final | 2/4/2021 Pre- 3/1/2021 3/17/2021 Amendment 1 Executed

(CONTINUED FROM Draft meeting held Draft notes notes for Comments on | Harry Takiue | Meeting held notes for final Amendment 2 ACHP 3/12/2020 and Amendment
ABOVE) Amdendment | via webinarto | distributed. 8/13/20 Draft emailed via webinar to 12/17/2020 Amendment 2 | distributed for distribued 2 executed 3/17/2021
2 and discuss draft Final meeting Amendment 2 | revised Draft go over meeting and signature via executed
attachments | Amdendment 2 [ comments on distributed. | due 10/15/2020 | Amendment 2 changes distributed consultation | email by FHWA | Amendment 2.
distributed clause by Amendment 2 and responses| incorporated comment table Amendment 2
clause requested by to comments into distributed by extends the
9/23/2020 to Consulting | Amendment 2 HDOT. MOA to March
Parties and comments 17, 2026, and
not includes
incorporated mitigation for
the additional
adverse effect
to trails
damaged during
construction
(Stipulation 27)

25 |CONSULTATION The HDOT and FHWA shall develop a draft consultation schedule for | Archaeological materials under|[HDOT 3/102020 3/27/2020 Final Consultation schedule

SCHEDULE developing Amendment Two including timelines, tasks, and areas of curation by HDOT and are Draft consultation distributed via email.
responsibilities in order to complete consultation and execute available for viewing by the consultation schedule Amendment 2 was
Amendment Two no later than March 17, 2021. HDOT/FHWA shall public upon request. HDOT to schedule distributed via executed 3/17/2021
distribute the draft consultation schedule to Signatories and Consulting |continue monitoring and distributed via |email 3/27/2020
Parties (hereafter “Parties”) via email no later than April 2, 2020. Any  |management of archaeological email to CPs
comments received by FHWA/HDOT from Parties within fourteen (14) [materials. with request
days of date sent by email shall be considered by FHWA/HDOT in for comments
developing the final consultation schedule. The consultation schedule by 3/24/2020
will be finalized no later than April 30, 2020.

26 |AFTER-ACTION HDOT and FHWA will provide a draft schedule and scope to develop  |Archaeological materials under(HDOT 4/2/2020 Draft 4/4/2020 5/7/2020 Final | 6/17/2021 Final After-Action Analysis
ANALYSIS an “After-Action Analysis” report on how the project failed to protect curation by HDOT and are After-Action Meeting held After-Action After-Action schedule distributed via
SCHEDULE historic properties and proposed action items to address these issues |available for viewing by the Analysis scope| with CPs on Analysis Analysis email. Final After-Action

to Parties via email by April 2, 2020. Any comments on the draft public upon request. HDOT to and schedule After-Action scope and including Analysis Report distributed
schedule and scope received from Parties within fourteen (14) days of |continue monitoring and distributed via | Analysis scope schedule comments 1/29/2021. Report including
date sent by email shall be considered by FHWA/HDOT in developing |management of archaeological email to CPs | and schedule | distributed via | distributed by comments distributed
the final schedule. The after-action analysis schedule and scope will be |materials. email FHWA via 6/17/21

finalized no later than May 7, 2020. email
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